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CJIS Hub Web Portal Status: 
 

CJIS Hub Production: 

CJIS Hub Web Portal Usage
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CJIS Hub Web Portal Users
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Law Enforcement Records Management System Status: 
 

LERMS Production: 
Agency Total People Using Full Time Officers Price per Officer Price Per Agency 

Adams County SO 4 4 $25 $100 
Barnes County SO 8 6 $25 $150 
Bowman County SO 4 3 $25 $75 
Carrington PD 4 4 $25 $100 
Cavalier County SO 12 5 $25 $125 
Cavalier PD 4 4 $25 $100 
Crosby PD 2 2 $25 $50 
Eddy County SO 6 5 $25 $125 
Foster County SO 2 2 $25 $50 
Griggs County SO 4 4 $25 $100 
Hazen PD 4 4 $25 $100 
Hettinger County SO 4 3 $25  $75 
Hillsboro PD 2 2 $25 $50 
Lisbon PD 3 3 $25 $75 
Mayville PD 3 3 $25 $75 
McKenzie County SO 11 5 $25 $125 
McLean County  SO 27 20 $25  $500 
Pembina County SO 18 13 $25 $325 
Pierce County SO  3 $25 $75 
Ransom County SO 4 4 $25  $100 
Renville County SO 4 5 $25  $125 
Rolette County SO 23 9 $25 $225 
Rolla PD 7 3 $25 $75 
Rugby PD  4 $25 $100 
Sargent County SO 4 3 $75 $75 
Slope County SO 2 1 $25 $25 
Towner County SO 3 2 $25 $50 
Trail County SO 11 5 $25 $125 
Valley City PD 22 13 $25 $325 
Watford City PD 4 4 $25 $100 
 206 148   $3700.00 

 
LERMS Test Environment: 

Agency Training Date 

McIntosh County SO February 12 -15 
McHenry County SO February 12-15 
Pierce County SO March 14 -15 
Rugby PD March 14-15 
Walsh County SO June 11-15 
Grafton PD June 11-15 
Nelson County SO October 2007 

 
� Motorola applied a service pack to the test system on February 6, 2007.  This service pack 

was intended to fix problems found in the current release (1.94) and the cruiser component.  
The service pack did not fix the issues and introduced further issues.  Tammy and Jem from 
Motorola are working on this.  The cruiser component has been delayed due to Tammy’s 



             CJIS Program Monthly Status Report 

 

  Page: 3 

Lerms’s training schedule and a death in the family for Jem.  Tammy and Jem are working 
on getting the test server environment running.   

 

State’s Attorney Record Management System (JustWare) Status:  
 

JustWare Production: 
 

Agency Users 

Barnes County State’s Attorney 3 

Burleigh County State’s Attorney   15 
Cass County State’s Attorney   25 

Grand Forks County State’s Attorney   13 

Mountrail County State’s Attorney   2 

Ward County State’s Attorney 8 

Total 66 

 
• A user group meeting was held on January 18-19, 2007.   Topics discussed included 

cleanup items from the data conversions.  Additional training on Ghost Fill and Report 
Builder was requested.  

• Once Report Builder training has been completed, Tina will be working on several reports 
that each agency has requested. 

• Fargo, West Fargo and Bismarck PD’s are using the reporting services component of 
JustWare to get access to case status and information.  Potential future agencies include 
Cass SO.   

• Grand Forks is working with NewDawn support on their financial issues. 
• Tina is working on changes to the BCI Report that submits Prosecution and Dispositions to 

BCI. 
 

Local Law Enforcement Integration Project: 
 

ITD completed the clean up work on the proof of concept project and is doing analysis of the work 
effort to make LERMS calls for service and case reports available on the production CJIS Hub.  
Once the schedule for software development has been established, CJIS will be working with the 
local agencies to lay out a schedule for local agency integration.  Kyle Forster, ITD Systems 
Architect presented the architecture to the CJIS Board.  Pam Schafer presented the budget 
necessary to complete the Local Law Enforcement Integration project and the CJIS Board 
approved.   
 
 

Protection Order Integration Project: 
 

Staff from ITD, CJIS, the Supreme Court, and the Attorney General’s Office has conducted project 
meetings to define the layout of the XML schemas for the integration.  Jim Gienger from ESI has 
been hired by the Courts to do project management.  ESI is preparing an overall project schedule 
in order to manage the work effort of each of the agencies.  Status meetings on the Protection 
Order Integration Project are being held weekly.  With the absence of Joe Herslip, Judy Volk has 
been brought in as the business expert from the Attorney General’s Office.  Judy has extensive 
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experience in the protection order area.  Currently, each agency is working on their specific areas 
of development.  The project is progressing smoothly.    
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